
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:20 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 167 Date: 16-Nov-2012 Friday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 01:00 Over Time:

Const Calendar Day: 165

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Observe installation of Messenger Cable along the north side span, 0800-1000. Misc MEP paperwork.
Distributed the draft submittal 2767R01 (Tower Head dehumidification system ductwork support layouts) to
TYLin and Moffett Nicol.

Bid Item: 001 C-CEL-ALS.072CCO-072 Cable Electrical

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BISMARCK HERNANDEZIronworker 4.00 0.00 0.00 4.00

JNM STANLEY DALIEIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

Cable MEP

Stan Dalie and Bismark Hernandez worked on installing the messenger cable from 0700 until 1100, when
the day was called because of rain. The messenger cable was only being loosely bolted into place; no
tensioning was being conducted. Installation was per Submittal 2765R00: "CCO 72S1 - Messenger Cable
installation Plan."

001 C-CEL-ALS.072
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